COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 09/ 04/ 2017

10: 20: 12

CONTI D: C21416S

PCN. 21416S- BI D

ESTI MATE NO 0001

COFRS REPORTI NG CATEGCRY: 5

CONTRACT DESCRI PTI ON\:
R5 SI GNAL REPLACEMENT CHAFFEE

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:

TECHNOLOGY CONSTRUCTCRS,

5636 KENDALL COURT,

ARVADA

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI VB

STAR500- 190
R5 SI GNAL REPLACEMENT CHAFFEE

CHAFFEE

I NC.

UNT A

CO 80002-27:(303) 431- 2961

$  3,791,597.00 PARTICl PATING
$ 3, 608, 729. 00 NON- PARTI CI PATI NG
9. 48% TOTAL EARNI NGS
$  3,431,967.71 STQCKPI LED MATER ALS
GROSS EARNI NGS
$ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TIME CHARGED: 34.0 DAYS TIME ALLONV 8/3/2018 FI XED COVPLETI ON DATI

PERCENT TI ME: 9. 04 ORI G TI ME ALLON 8/3/2018 FIXED COVPLETI ON DATI

RI O GRANDE

PAY PERI OD ENDI NG 08/ 26/ 2017 DATE TI ME STARTED 07/ 24/ 2017
DATE LET 04/ 27/ 2017 DATE WORK BEGAN 07/ 24/ 2017
DATE AWARDED 05/ 22/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 06/ 05/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 07/ 24/ 2017

$ 0. 00 $ 0.00
359, 629. 29 359, 629. 29
359, 629. 29 359, 629. 29
0. 00 0.00
359, 629. 29 359, 629. 29
-8,484. 22 -8,484.22
0. 00 0. 00
351, 145. 07 351, 145. 07
0. 00 0. 00
0. 00 0. 00
351, 145. 07 351, 145. 07
0. 00 0. 00
PAENT DE s as1,145.07

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21416S-BID ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00031 *Renoval of Fire Hydrant 3. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0010 202-00032 *Renoval of Valve 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0015 202-00035 *Renoval of Pipe 299. 000 0. 000
LF 28. 000 672. 00
24. 00000 28. 000 672. 00
0020 202-00037 *Renoval of End Section 2. 000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0025 202-00195 *Renoval of Median Cover 16. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0030 202-00200 *Renoval of Sidewal k 441. 000 0. 000
SY 36. 000 1, 188. 00
33. 00000 36. 000 1,188. 00
0035 202-00202 *Renmoval of CQutter 80. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0040 202-00203 *Renmoval of Curb and Qutter 640. 000 0. 000
LF 105. 000 1, 260. 00
12. 00000 105. 000 1, 260. 00
0045 202-00210 *Renmoval of Concrete Pavenent 28. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
0050 202-00220 *Renoval of Asphalt Mat 1,110. 000 0. 000
SY 211. 000 1,772. 40
8. 40000 211. 000 1,772. 40
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 7, 259. 000 0. 000
SY 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21416S-BI D ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *Removal of Pavenment Marking 3, 795. 000 0. 000
SF 0. 000 0. 00
4. 20000 0. 000 0. 00
0065 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0070 202-00828 *Removal of Traffic Signal Equipment (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0. 00
6, 521. 00000 0. 000 0. 00
0075 202-00828 *Renoval of Traffic Signal Equipnent (SH 291 & F 1. 000 0. 000
Street)
LS 0. 000 0. 00
7, 335. 00000 0. 000 0. 00
0080 202-00828 *Renoval of Traffic Signal Equipnent (US 160 & SH 112) 1. 000 0. 000
LS 0. 000 0. 00
6, 745. 00000 0. 000 0. 00
0085 202-00828 *Removal of Traffic Signal Equipnment (US 24 and 1. 000 0. 000
Cr ossman)
LS 0. 000 0. 00
1, 692. 00000 0. 000 0. 00
0090 202-00828 *Renoval of Traffic Signal Equipnent (US 50 and CR 111) 1. 000 0. 000
LS 0. 000 0. 00
7, 335. 00000 0. 000 0. 00
0095 202-01000 Renoval of Fence 12. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0100 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 240. 000 0. 000
CY 0. 000 0. 00
144. 00000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 36. 500 15, 330. 00
420. 00000 36. 500 15, 330. 00
0110 207-00205 *Topsoi | 83. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21416S-BID ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 Erosion Log Type 1 (12 Inch) 60. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0120 208-00020 Silt Fence 124. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0125 208-00035 Aggr egat e Bag 540. 000 0. 000
LF 98. 000 1,372.00
14. 00000 98. 000 1,372.00
0130 208- 00045 Concrete Washout Structure 5. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0135 208- 00054 StormDrain Inlet Protection (Type II) 4.000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 3. 000 180. 00
60. 00000 3. 000 180. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0150 210-00065  Reset Monunent (Type 3A) 4.000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0155 210-00810 Reset Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0160 210-00815 Reset Sign Panel 24.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0165 210-00831 *Reset Traffic Signal Head 8. 000 0. 000
EACH 0. 000 0. 00

236. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21416S-BI D ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 210-04010 Adj ust Manhol e 2. 000 0. 000
EACH 1. 000 720. 00
720. 00000 1. 000 720. 00
0175 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0180 210- 04050 Adj ust Val ve Box 6. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
16, 800. 00000 0. 000 0. 00
0190 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
19, 200. 00000 0. 000 0. 00
0195 213-00002 *Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0200 213-00061 *Mil ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
60. 00000 0. 000 0. 00
0205 213-00070 *Landscape Weed Barrier Fabric 59. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0210 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 385. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0215 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0220 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
222.00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21416S-BI D ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 600 2,520. 00
4, 200. 00000 0. 600 2,520. 00
0230 250- 00050 *Moni toring Techni ci an 80. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0. 00
0235 250-00110 *Heal th and Safety O ficer 10. 000 0. 000
HOUR 1. 500 306. 00
204. 00000 1. 500 306. 00
0240 250-00120 *Mat erial Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
414. 00000 0. 000 0. 00
0245 250- 00200 Mat eri al Handl i ng (Stockpile) 12. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0250 250-00210 *Sol i d Wast e Di sposal 12. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250- 00220 *Hazar dous Waste Di sposal 12. 000 0. 000
CY 0. 000 0. 00
164. 00000 0. 000 0. 00
0260 304- 06000 *Aggregat e Base Course (C ass 6) 1, 115. 000 0. 000
TON 93. 000 5,394. 00
58. 00000 93. 000 5,394. 00
0265 304- 09006 *Aggregat e Base Course (Special) (Landscape Rock) 59. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 975. 000 0. 000
TON 0. 000 0. 00
156. 00000 0. 000 0. 00
0275 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
SY 0. 000 0. 00
76. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21416S-BID ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-10255  *Enulsified Asphalt (Sl ow Setting) 391. 000 0. 000
GAL 0. 000 0. 00
14. 00000 0. 000 0. 00
0285 412-00600 Concrete Pavenent (6 Inch) 15. 000 0. 000
SY 0. 000 0. 00
112. 00000 0. 000 0. 00
0290 412- 00805 Concrete Pavenent (8 Inch) (Fast Track) 740. 000 0. 000
SY 0. 000 0. 00
139. 00000 0. 000 0. 00
0295 412-00805 Concrete Pavenent (8 Inch) (Fast Track) (Col ored) 116. 000 0. 000
SY 0. 000 0. 00
177. 00000 0. 000 0. 00
0300 503-00036 *Drilled Caisson (36 Inch) 361. 000 0. 000
LF 57. 000 66, 918. 00
1, 174. 00000 57. 000 66, 918. 00
0305 503-00048 *Drilled Caisson (48 Inch) 21.000 0. 000
LF 21.000 43, 050. 00
2, 050. 00000 21. 000 43, 050. 00
0310 603-10180 *18 Inch Corrugated Steel Pipe 92. 000 0. 000
LF 92. 000 13, 248. 00
144. 00000 92. 000 13, 248. 00
0315 603-30018 *18 Inch Steel End Section 2.000 0. 000
EACH 2.000 900. 00
450. 00000 2.000 900. 00
0320 607-11525 Fence (Pl astic) 200. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0325 608- 00006 Concrete Sidewal k (6 Inch) 240. 000 0. 000
SY 79. 000 6, 241. 00
79. 00000 79. 000 6, 241. 00
0330 608-00010 Concrete Curb Ranp 306. 000 0. 000
Sy 61. 000 10, 065. 00

165. 00000 61. 000 10, 065. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21416S-BI D ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 608-00350 Concrete Sidewal k (Col ored) 287.000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0340 608- 10000 Si dewal k Drain 6. 000 0. 000
LF 0. 000 0. 00
336. 00000 0. 000 0. 00
0345 609-20010 Curb Type 2 (Section B) 107. 000 0. 000
LF 5. 000 135. 00
27.00000 5. 000 135. 00
0350 609-21020 Curb and Qutter Type 2 (Section I1-B) 760. 000 0. 000
LF 226. 000 7,458. 00
33. 00000 226. 000 7,458. 00
0355 609-24002  Cutter Type 2 (2 Foot) 70. 000 0. 000
LF 70. 000 2,030. 00
29. 00000 70. 000 2,030. 00
0360 609-24003 Cutter Type 2 (3 Foot) 295. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0365 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 141. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0370 613-00200 *2 Inch Electrical Conduit 1, 733. 000 0. 000
LF 415. 000 7,677.50
18. 50000 415. 000 7,677.50
0375 613- 00206 *2 Inch BElectrical Conduit (Bored) 994. 000 0. 000
LF 176. 000 3, 960. 00
22.50000 176. 000 3, 960. 00
0380 613-00300 *3 Inch Electrical Conduit 2,089. 000 0. 000
LF 579. 000 13, 027. 50
22.50000 579. 000 13, 027. 50
0385 613-00306 *3 Inch Electrical Conduit (Bored) 1, 340. 000 0. 000
LF 352. 000 10, 032. 00
28.50000 352. 000 10, 032. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21416S-BID ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-07023 *Pul | Box (24"x36"x24") 5. 000 0. 000
EACH 1. 000 2,508. 00
2,508. 00000 1. 000 2,508. 00
0395 613-07060 *Pul | Box (18"x30"x18") Deep 19. 000 0. 000
EACH 5. 000 7,180. 00
1, 436. 00000 5. 000 7,180. 00
0400 613-10000 *Wring (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0. 00
18, 570. 00000 0. 000 0. 00
0405 613-10000 *Wring (SH 291 & F Street) 1. 000 0. 000
LS 0. 000 0. 00
24,132. 00000 0. 000 0. 00
0410 613-10000 *Wring (US 160 & SH 112) 1. 000 0. 000
LS 0. 000 0. 00
24, 144. 00000 0. 000 0. 00
0415 613-10000 *Wring (US 24 and Crossnan) 1. 000 0. 000
LS 0. 000 0. 00
16, 962. 00000 0. 000 0. 00
0420 613-10000 *Wring (US 50 and CR 111) 1. 000 0. 000
LS 0. 000 0. 00
18, 570. 00000 0. 000 0. 00
0425 613-13006 *Lumi nare (LED) (8500 Lunens) 16. 000 0. 000
EACH 0. 000 0. 00
1, 630. 00000 0. 000 0. 00
0430 614-00012 Sign Panel (Qass I1) 355. 000 0. 000
SF 0. 000 0. 00
67.50000 0. 000 0. 00
0435 614-01512 Steel Sign Support (2-1nch Round) (Post) 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 9. 000 0. 000
EACH 0. 000 0. 00

54. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 21416S-BI D ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 51. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0450 614-10160 *Si gnal Head Backpl at es 43. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
0455 614- 70150 *Pedestrian Signal Face (16) (Countdown) 40. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0460 614-70336 *Traffic Signal Face (12-12-12) 46. 000 0. 000
EACH 0. 000 0. 00
1, 006. 00000 0. 000 0. 00
0465 614-70448 *Traffic Signal Face (12-12-12-12) 26. 000 0. 000
EACH 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0470 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 4. 000 0. 000
EACH 0. 000 0. 00
5, 185. 00000 0. 000 0. 00
0475 614-72854 *Traffic Controller Cabinet 5. 000 0. 000
EACH 0. 000 0. 00
19, 490. 00000 0. 000 0. 00
0480 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 0. 000
EACH 0. 000 0. 00
3, 852. 00000 0. 000 0. 00
0485 614-72866 *Fire Preenption Unit and Tiner 9. 000 0. 000
EACH 0. 000 0. 00
6, 540. 00000 0. 000 0. 00
0490 614-72885 *Traffic Signal Vehicle Detector (Special) (Advanced) 4. 000 0. 000
EACH 0. 000 0. 00
7, 380. 00000 0. 000 0. 00
0495 614- 72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 12. 000 0. 000
EACH 0. 000 0. 00
11, 405. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21416S-BI D ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4.000 0. 000
Only) (25 Foot, Mast Arm
EACH 0. 000 0. 00
3, 365. 00000 0. 000 0. 00
0505 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 0. 000
Only) (30 Foot, Mast Arm
EACH 0. 000 0. 00
4, 066. 00000 0. 000 0. 00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arn) (Install 4.000 0. 000
Only) (35 Foot, Mast Arm
EACH 0. 000 0. 00
4,001. 00000 0. 000 0. 00
0515 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 5. 000 0. 000
Only) (40 Foot, Mast Arm
EACH 0. 000 0. 00
4,215. 00000 0. 000 0. 00
0520 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 3. 000 0. 000
Only) (50 Foot, Mast Arm
EACH 0. 000 0. 00
4,524. 00000 0. 000 0. 00
0525 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 2. 000 0. 000
Only) (55 Foot, Mast Arm
EACH 0. 000 0. 00
4,908. 00000 0. 000 0. 00
0530 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 0. 000
Only) (65 Foot, Mast Arm
EACH 0. 000 0. 00
6, 123. 00000 0. 000 0. 00
0535 614-86105 *Tel emetry (Field) 5. 000 0. 000
EACH 0. 000 0. 00
5, 325. 00000 0. 000 0. 00
0540 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 0. 000 0. 00
11, 241. 00000 0. 000 0. 00
0545 619- 00007 *Connect To Existing Waterline 7.000 0. 000
EACH 0. 000 0. 00
3, 688. 00000 0. 000 0. 00
0550 619-06060 *6 Inch Ductile Iron Pipe 37.000 0. 000
LF 0. 000 0. 00
334. 00000 0. 000 0. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21416S-BI D ESTI MATE RUN 09/ 04/ 2017
PRQIECT: STAR500- 190 ESTI MATE NO. 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 619- 06120 *12 Inch Ductile Iron Pipe 286. 000 0. 000
LF 0. 000 0.00
298. 00000 0. 000 0. 00
0560 619-50060 *3/4 Inch Plastic Pipe 30. 000 0. 000
LF 0. 000 0.00
275. 00000 0. 000 0. 00
0565 619- 75000 *Cast Iron Val ve Box 7.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0570 619- 75048 *6 Inch Gate Valve 3. 000 0. 000
EACH 0. 000 0.00
1, 868. 00000 0. 000 0. 00
0575 619- 75096 *12 Inch Gate Val ve 4. 000 0. 000
EACH 0. 000 0.00
5, 408. 00000 0. 000 0. 00
0580 619- 77300 *Cor por ation Stop 1. 000 0. 000
EACH 0. 000 0.00
660. 00000 0. 000 0. 00
0585 619- 78049 *6 Inch Fire Hydrant (Install Only) 3. 000 0. 000
EACH 0. 000 0.00
4, 652. 00000 0. 000 0. 00
0590 622- 00540 Weel Stop 17. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0595 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.190 7,904. 00
41, 600. 00000 0.190 7,904. 00
0600 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 142 76, 822. 00
541, 000. 00000 0.142 76, 822.00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 150 1, 980. 00
13, 200. 00000 0. 150 1, 980. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21416S-BI D ESTI MATE RUN 09/ 04/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 627-00013 *Pavement Marking Paint (H gh Build) (Tenporary) 21.000 0. 000
GAL 0. 000 0. 00
42. 00000 0. 000 0. 00
0615 627-01001 *Preformed Plastic Pavement Marking (Type 1) 433. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0620 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 289. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0625 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 125. 000 0. 000
Spe
(Sp SF 0. 000 0. 00
27.50000 0. 000 0. 00
0630 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 682. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0635 630- 00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 226. 500 5, 889. 00
26. 00000 226. 500 5, 889. 00
0640 630- 00007 *Traffic Control Inspection 70. 000 0. 000
DAY 10. 000 2,180. 00
218. 00000 10. 000 2,180. 00
0645 630-00012 *Traffic Control Managenent 160. 000 0. 000
DAY 24.000 15, 528. 00
647. 00000 24.000 15, 528. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0655 630-80341 *Construction Traffic Sign (Panel Size A) 108. 000 0. 000
EACH 5. 000 150. 00
30. 00000 5. 000 150. 00
0660 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 0. 000
EACH 2.000 96. 00
48. 00000 2.000 96. 00
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PON: 21416S-BID ESTI MATE RUN 09/ 04/ 2017
PRQIECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 630- 80344 *Construction Traffic Sign (Special) 320. 000 0. 000
SF 32. 000 576. 00
18. 00000 32. 000 576. 00
0670 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0675 630- 80359 *Portabl e Message Sign Panel 450. 000 0. 000
DAY 80. 000 2,400. 00
30. 00000 80. 000 2,400. 00
0680 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 0. 000
EACH 23. 000 276. 00
12. 00000 23. 000 276. 00
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0690 630-80377 Portable Water Filled Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
0695 630- 80393 *Stackabl e Vertical Panels 60. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0700 700-70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70014 F/ A I ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 21416S-BID ESTI MATE RUN 09/ 04/ 2017
PRQIECT: STAR500- 190 ESTI MATE NO 0001 10: 20: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 700- 70060 F/' A Adjust (Uilities) 30, 000. 000 0. 000
FA 17, 233. 890 17, 233. 89
1. 00000 17, 233. 890 17, 233. 89
0725 700- 70082 F/ A Furnish & Install Electrical Service (SH 15 & 2nd 5, 000. 000 0. 000
Ave
ve) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70082 F/ A Furnish & Install Electrical Service (SH 291 & F 5, 000. 000 0. 000
Street)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700- 70082 F/ A Furnish & Install Electrical Service (US 160 & SH 5, 000. 000 0. 000
112
) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70082 F/ A Furnish & Install Electrical Service (US 24 and 5, 000. 000 0. 000
Cr ossman)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70082 F/ A Furnish & Install Electrical Service (US 50 and CR 5, 000. 000 0. 000
111
) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 3,785,597.00 $ 358,429.29% 358, 429. 29
CAT NO0400 CE Bid Itemns

0755 620-00020 Sanitary Facility 5. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 6, 000. 00 $ 1,200. 00 $ 1, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 3,791,597.00$ 359,629.29% 359, 629. 29



